
State of California Department of Transportation Page 1
05/20/07 Statement of Ongoing Contracts as of 06/05/07

03District

03-BUT-70-12.7/16.7

03-BUT-99-6.1/37.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-9.7/12.7

03-COL-5-19.1/22.5

Fed Aid

HB1

HM3H

HB4N
HB4N

HE14  HB1
  HA21

HA22

HA22

Pgm Code
IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5
KM NORTH OF GARDEN DRIVE OVERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 28 KM SOUTH OF
CHICO

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY NEAR WILLIAMS AT
NORTH BRANCH SAND CREEK BRIDGE AND AT
CORTINA CREEK BRIDGE

IN COLUSA COUNTY IN AND NEAR
WILLIAMS AT VARIOUS LOCATIONS

Description 

INSTALL CONCRETE MEDIAN BARRIER

SEAL BRIDGE DECKS

INSTALL TRAFFIC SIGNALS

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR BRIDGE DECKS

REHABILITATE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

CENTRAL VALLEY ENGINEERING

BALDWIN CONTRACTING COMPANY

Contractor

WATSONVILLE CA 950775085

FRENCH CAMP CA 95231

WATSONVILLE CA 95077

BENICIA CA 94510

ROSEVILLE CA 95678

CHICO CA 95928

(831)724-1011

(209)982-0950

(831)724-1011

(707)742-6000

(916)791-1609

(530)891-6555

ALLEN, JODY

GRANDY, DWAYNE

ALLEN, JODY

INGVOLDSEN, KYLE

BULLARD, BRENT

BULLARD, BRENT

Resident
Engineer

(530) 934-3250

(530) 533-4538

(530) 934-3520

(530) 532-9377

(530) 634-7679

(530) 634-7679

 $3,083,906

 $385,009

 $684,915

 $83,092,310

 $448,460

 $738,417

Bid + CCOs

 $622,317

 $272,285

 $226,119

 $35,616,513

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/18/06

12/12/06

08/21/06

01/31/06

12/20/06

11/01/06

Awarded

01/05/07

01/11/07

08/30/06

02/06/06

01/23/07

11/22/06

Approved

10/05/07

07/11/07

06/28/07

06/01/09

05/03/07

03/21/07

Est Comp

 20%

 45%

 38%

 31%

 0%

 0%

%Time

 20%

 69%

 33%

 43%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

03-0E6704

03-2M1904

03-3C2004

03-3822V4

03-0E3304

03-0E3404

Contract 

ACST-P070-(092)E

  

  

ACST-X007-(008)E

  

  

G P0-70 0-(2E)

  

  

  X0-07 0-(8E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 1355

P O BOX 50085

2100 GOODYEAR ROAD

216 KENROY LANE

1764 SKYWAY

849 N. HUMBOLDT
AVENUE

849 N. HUMBOLDT
AVENUE

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

1315 YUBA STREET

1315 YUBA STREET

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

03District

03-COL-20-33.1/39.4

03-ED-50-16.7/18.1

03-ED-50-18.5/0

03-ED-50-32.2/39.7

03-ED-50-34.2/0

03-ED-50-60.5/66.5

Fed Aid

HA22
HB4C

HB4N
HB4N

HA21

HM1A

HM2C

HM2

Pgm Code
IN COLUSA AND SUTTER COUNTIES NEAR
COLUSA FROM 0.1 KM WEST OF MOON  BEND
ROAD TO 0.2 KM WEST OF HAGEMAN ROAD
NEAR MERIDIAN

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY IN PLACERVILLE AT
MOSQUITO ROAD UNDERCROSSING

IN EL DORADO COUNTY NEAR RIVERTON
FROM 1.5 MILES EAST OF BRIDAL VEIL
FALLS ROAD TO THE SOUTH FORK
AMERICAN RIVER BRIDGE

IN EL DORADO COUNTY NEAR PLACERVILLE
FROM 0.3 KM WEST OF  FOREST ROAD
INTERSECTION

IN EL DORADO COUNTY ABOUT 5 MILES
WEST OF MEYERS AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

WIDEN HIGHWAY AND BRIDGES

BRIDGE RAIL UPGRADE

REPLACE ASPHALT CONCRETE SURFACING

REPAIR CULVERT

REPAIR CULVERTS

Type Of Work
TEICHERT CONSTRUCTION

MITCHELL ENGINEERING

R N R CONSTRUCTION INC

DON GARCIA EXCAVATING AND

ROBERT J FRANK CONSTRUCTION

NORWOOD CONSTRUCTION

Contractor

DAVIS CA 956171890

SAN FRANCISCO CA 94134

ELK GROVE CA 95624

SOUTH LAKE TAHOE CA 96158

REDDING CA 96003

BYRON CA 94514

(530)406-4200

(415)227-1040

(916)416-1139

(530)577-0558

(530)222-1408

(925)240-1276

ABU-MARKHIEH, OSAMA

RESTAINO, MIC

SPECTOR, PETE

RIVAS, LUIS

SPECTOR, PETE

RIVAS, LUIS

Resident
Engineer

(530) 368-1693

(530) 344-1691

(530) 621-0986

(530) 621-0985

(530) 621-0986

(530) 621-0985

 $14,382,393

 $35,266,151

 $399,150

 $1,698,155

 $187,871

 $201,236

Bid + CCOs

 $637,977

 $11,019,084

 $7,550

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/22/06

03/22/06

04/18/07

04/04/07

04/13/07

04/03/07

Awarded

12/19/06

04/03/06

05/03/07

04/24/07

05/07/07

04/23/07

Approved

04/17/08

09/03/08

08/20/07

08/09/07

07/18/07

Est Comp

 38%

 40%

 2%

 0%

 0%

 0%

%Time

 4%

 31%

 2%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-1A97W4

03-3555U4

03-4C1104

03-2M6104

03-2M5204

03-2M5804

Contract 

ACNH-P020-(143)E

ACST-P050-(110)E

  

  

  

  

--()

  P0-50 1-(0EB)R

  

  

  

  

  

6203- 014-()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 1890

P O BOX 34367

8811 MESA BROOK WAY

P O BOX 7176

2806 TARMAC RD

5301 BYRON HOT SPRINGS RD E

1315 YUBA ST

701 FORNI ROAD

3065 BLAIR AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVENUE

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

03District

03-ED-89-16.6/16.7

03-GLE-32-.1/1.2

03-GLE-162-76.7/0

03-NEV-20-/4.1

03-NEV-80-2.5/5.6

03-NEV-80-28.0/0

Fed Aid

HB1

HM1A

HM3

HB1

HA22

HM3

Pgm Code
IN EL DORADO COUNTY AT EMERALD BAY

IN GLENN COUNTY IN ORLAND FROM EAST
OF 6TH STREET TO WEST OF COUNTY  ROAD
M

IN GLENN COUNTY AT VARIOUS LOCATIONS

IN YUBA AND NEVADA COUNTIES FROM 0.4
KM WEST OF THE NEVADA COUNTY LINE TO
1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.4 KM WEST OF SODA SPRINGS
OVERCROSSING TO THE DONNER SUMMIT
SAFETY REST AREA

IN NEVADA COUNTY NEAR FLORISTON AT
TRUCKEE RIVER BRIDGE

Description 

RECONSTRUCT HIGHWAY

RESURFACE ASPHALT CONCRETE PAVEMENT

REHABILITATE BRIDGE DECK

REALIGNMENT AND WIDENING ROADWAY

REHABILATE BRIDGES AND ROADWAY

REHABILITATE BRIDGE

Type Of Work
GRANITE CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

Contractor

WATSONVILLE CA 95077

SHASTA LAKE CA 96019

BENICIA CA 94510

WATSONVILLE CA 95077

SACRAMENTO CA 958276830

BENICIA CA 94513

(831)724-1011

(530)275-7844

(707)746-8028

(831)724-1011

(916)386-5900

(707)746-8028

RIVAS, LUIS

ROGERS, JIM

GRANDY, DWAYNE

ZINK, PHIL

MURPHY, ROD

DEVER ALAN

Resident
Engineer

(530) 621-0985

(530) 895-5245

(530) 934-3693

(530) 346-7996

(916) 624-2783

(530) 587-1552

 $1,337,332

 $606,816

 $123,141

 $33,574,541

 $64,471,600

 $358,720

Bid + CCOs

 $182,756

 $0

 $69,440

 $10,387,707

 $308,054

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $308,054

 $0

This Month
11/21/06

05/09/07

12/06/06

09/19/06

03/16/07

03/02/07

Awarded

12/06/06

05/16/07

12/15/06

10/05/06

04/06/07

03/22/07

Approved

09/01/07

09/05/07

08/08/08

09/01/10

07/16/07

Est Comp

 27%

 0%

 17%

 24%

 0%

 0%

%Time

 14%

 0%

 56%

 31%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-4C2504

03-2M4504

03-1E2304

03-1A5304

03-0A6324

03-1E7804

Contract 

ACST-P089-(089)E

  

MTCE-    -(   )

  

ACIM-080 -(180)N

  

  P0-89 0-(9E)

  

--()

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 50085

P O BOX 795

3701 MALLARD DRIVE

P O BOX 50085

P O BOX 276830

3701 MALLARD DRIVE

3065 BLAIR AVE.

3881 BENATAR, SUITE C

849 N HUMBOLDT AVE

33 DEPOT STREET

2520 WARREN DRIVE,
SUITE B

10960 WEST RIVER
STREET, SUITE 101A

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

03District

03-NEV-174-6.3/9.1

03-NEV-267-/2.8

03-PLA-28-10.2/11

03-PLA-49-3.2/7.4

03-PLA-80-14.3/33.3

03-PLA-80-/1.6

Fed Aid

HM2C

HE14

HA42

HB4N

HA22

HA25

Pgm Code
IN NEVADA COUNTY NEAR GRASS VALLEY AT
1.5 KM SOUTH OF 20 AND 174 SEPARATION

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY AT KINGS BEACH  FROM
CHIPMUNK STREET TO NEVADA STATE LINE

IN PLACER COUNTY IN AUBURN FROM
FULWEILER AVENUE TO WILLOW CREEK
AVENUE

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

Description 

REPLACE CULVERT

PLANTING AND IRRIGATION

WATER QUALITY IMPROVEMENTS

WIDEN ROADWAY

ROADWAY REHABILITATION

PLANTING AND IRRIGATION

Type Of Work
JURIN CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

SIERRA NEVADA CONSTRUCTION INC

NEHEMIAH CONSTRUCTION INC

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

Contractor

WILLOW CREEK CA 95573

SAN RAFAEL CA 94901

SPARKS NV 89435

BENICIA CA 94510

SACRAMENTO CA 958276830

SAN RAFAEL CA 949014886

(530)629-4534

(415)453-4691

(775)355-0420

(707)746-6870

(916)386-5900

(415)453-4691

PETERSON, DALE

REED, ALBERT

CROSBY, TIM

DEMARTINI, MARK

MURPHY, ROD

SAGER, JANET

Resident
Engineer

(530) 271-6189

(530) 550-8326

(530) 587-5698

(530) 271-6173

(530) 878-1786

(916) 263-4912

 $147,085

 $864,826

 $1,982,007

 $5,557,375

 $41,885,844

 $1,542,542

Bid + CCOs

 $110,401

 $842,427

 $0

 $957,285

 $40,895,386

 $1,063,342

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/13/06

05/16/05

04/13/07

11/21/06

06/10/04

02/06/06

Awarded

12/11/06

05/31/05

05/04/07

12/05/06

06/24/04

02/22/06

Approved

05/18/07

11/16/07

09/27/07

02/26/08

04/09/07

02/11/10

Est Comp

 51%

 79%

 0%

 44%

 100%

 30%

%Time

 98%

 97%

 0%

 17%

 100%

 68%

% Work 

 

 

 

 

COMPLETED

 

Message

03-3C5104

03-291014

03-290904

03-0A4104

03-0A6004

03-2C2104

Contract 

  

ACST-X057-(044)E

  

  

ACIM-080 -(231)1

ACIM-080 -(234)E

  

  X0-57 0-(4E)

  

  

ACIM-080 -(231)E

--()

  

--()

  

  

BH08-0 E2-(112)0

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1434

77 LARKSPUR STREET

P O BOX 50760

4790 E 2ND STREET

P O BOX 276830

77 LARKSPUR STREET

124 CLYDESDALE COURT,
UNIT A

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET

124 CLYDESDALE CT,
UNIT A

14300 MUSSO ROAD

3855 NORTH FREEWAY
BLVD., SUITE 120

TRUCKEE, CA 96161

AUBURN, CA 95603

Accepted

05/24/07

04/30/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

03District

03-PLA-80-/2

03-PLA-89-8.6/0

03-PLA-267-7.4/8.6

03-PLA-5711-/0

03-SAC-5-25.4/34.3

03-SAC-16-4.6/0

Fed Aid

HB5

HB4N

HA42

HB4N

HM1

HB1

Pgm Code
IN SACRAMENTO AND PLACER COUNTIES IN
AND NEAR ROSEVILLE AT VARIOUS
LOCATIONS

IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

IN PLACER COUNTY NEAR KINGS BEACH
FROM 4.0 KM NORTH OF ROUTE 28 TO 2.1
KM NORTH OF ROUTE 28

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM THE AMERICAN RIVER
BRIDGE TO THE SACRAMENTO RIVER BRIDGE

IN SACRAMENTO COUNTY NEAR  SACRAMENTO
AT HEDGE AVENUE

Description 

CONSTRUCT BYPASS LANE

INSTALL PEDESTRIAN SIGNAL

WATER QUALITY DRAINAGE IMPROVEMENT

UPGRADE MESSAGE SIGNS

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

Type Of Work
GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC INC

STEWART ENGINEERING INC

CLAYBORN CONTRACTING GROUP INC

GRANITE CONSTRUCTION COMPANY

PRISM ENGINEERING

Contractor

WATSONVILLE CA 95077

LIVERMORE CA 94550

REDDING CA 96099

AUBURN CA 956028908

WATSONVILLE CA 950775085

SANTA CLARA CA 95050

(831)724-1011

(925)606-1038

(530)244-8464

(530)268-9512

(831)724-1011

(408)562-0026

OULAD-DAOUD BRAHIM

CROSBY, TIM

REED, AL

OULAD-DAOUD, BRAHIM

FEUSI, ROBERT

SCOTT, JEFF

Resident
Engineer

(530) 346-7513

(530) 587-5698

(530) 550-8326

(530) 346-7513

(916) 263-4926

(916) 263-4931

 $5,071,647

 $500,648

 $2,012,252

 $1,990,446

 $6,085,867

 $782,924

Bid + CCOs

 $779,280

 $296,675

 $17,125

 $1,710,290

 $220,057

 $659,762

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/07/06

06/23/06

03/15/07

01/19/06

12/07/06

10/05/06

Awarded

11/30/06

07/07/06

04/03/07

02/01/06

12/27/06

10/20/06

Approved

10/17/07

06/20/07

10/01/07

06/26/07

11/20/07

06/14/07

Est Comp

 14%

 60%

 20%

 79%

 0%

 60%

%Time

 15%

 59%

 1%

 86%

 4%

 83%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-367814

03-3C7004

03-1C9724

03-0E0604

03-1E7204

03-0E7304

Contract 

NCII-6203-(016)P

  

ACST-P267-(017)E

ACST-000C-(286)E

MTCE-    -(   )

ACST-P016-(029)E

 620-3 01-()

  

  P2-67 0-(7E)

  00-0C 2-(6ED)E

--()

  P0-16 0-(9ES)T

--()

  

--()

6203- 008-()

  

6203- 019-()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

7275 NATIONAL DR

P O BOX 990010

10556 COMBIE ROAD

P O BOX 50085

630 REED STREET

2520 WARREN DR, SUITE
B

10960 WEST RIVER
STREET, SUITE 101A

10960 W. RIVER
STREET, SUITE 101A

33 DEPOT STREET

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

03District

03-SAC-16-5.0/5.6

03-SAC-16-8.3/0

03-SAC-50-1.1/2

03-SAC-50-2.3/0

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

Fed Aid

HB1

HB1

HA21

HB1

TEA10

HB4N

Pgm Code
IN SACRAMENTO COUNTY NEAR  SACRAMENTO
FROM HARLIN DRIVE TO  MAYHEW ROAD

IN SACRAMENTO COUNTY ABOUT 7 KM  EAST
OF SACRAMENTO FROM 0.7 KM WEST OF
EXCELSIOR ROAD TO 0.5 KM EAST OF
EXCELSIOR ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN BUTTE, SACRAMENTO AND YUBA
COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO
CORDOVA FROM 0.4 KM EAST OF MATHER
FIELD ROAD OVERCROSSING TO 0.5 KM
WEST OF ZINFANDEL DRIVE OVERCR

Description 

WIDEN AND CONSTRUCT LEFT TURN LANE

INSTALL SIGNALS

REHABILITATE JOINT SEALS

RESURFACE OPEN GRADED ASPHALT

PLANTING AND IRRIGATION

WIDEN HIGHWAY

Type Of Work
CENTRAL VALLEY ENGINEERING AND

TEICHERT CONSTRUCTION

BAY LINE CUTTING AND CORING

MC GUIRE AND HESTER

P AND D LANDSCAPE MANAGEMENT

SIERRA NEVADA CONSTRUCTION

Contractor

ROSEVILLE CA 95678

SACRAMENTO CA 95851

OAKLAND CA 94608

OAKLAND CA 94603

ORANGE CA 92868

SPARKS NV 89435

(916)791-1609

(916)386-6800

(510)420-8992

(510)632-7676

(714)835-4447

(775)355-0420

SCOTT, JEFF

BEHVAND, MORTEZA

OLQUIN, JORGE

NOVOTA, RYAN

SAGER, JANET

NOVOTA, RYAN

Resident
Engineer

(916) 263-4933

(916) 263-4925

(916) 263-5459

(916) 858-8628

(916) 263-4912

(916) 858-8628

 $1,157,017

 $3,993,851

 $562,191

 $933,000

 $335,929

 $2,899,522

Bid + CCOs

 $0

 $407,341

 $524,768

 $29,151

 $0

 $1,233,450

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/18/07

10/05/06

06/13/06

01/10/07

04/16/07

12/14/06

Awarded

05/04/07

10/16/06

06/30/06

01/24/07

05/17/07

01/10/07

Approved

10/18/07

04/16/07

07/17/07

09/04/07

08/03/07

Est Comp

 0%

 10%

 100%

 11%

 0%

 41%

%Time

 0%

 10%

 100%

 3%

 0%

 43%

% Work 

 

 

COMPLETED

 

 

 

Message

03-1E3604

03-4C2904

03-0E1804

03-1E7704

03-0E8404

03-2E1304

Contract 

ACST-P016-(032)E

ACST-P016-(030)E

  

ACST-000C-(289)E

ACST-P050-(113)E

  

  P0-16 0-(2E)

  P0-16 0-(0E)

  

  00-0C 2-(9E)

  P0-50 1-(3E)

  

--()

--()

  

--()

--()

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

216 KENROY LANE

P O BOX 15144

1033 YERBA BUENA AVE

9009 RAILROAD AVENUE

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE 120

3951 PERFORMANCE
DRIVE, SUITE C

11323 SANDERS DRIVE

3855 NORTH FREEWAY
BLVD., STE. 120

11323 SANDERS DRIVE

Accepted

04/30/07

Location
Storm Water
Plan
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03District

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-51-1.0/5.1

03-SAC-80-1.4/14.5

03-SAC-99-.8/33.4

03-SAC-99-17.7/19.6

Fed Aid

HB4N

HB4N

HA22

HM3H

HM3

HB4N

Pgm Code
IN SACRAMENTO COUNTY NEAR FOLSOM FROM
1.4 KM WEST OF HAZEL AVENUE TO 4.3 KM
EAST OF HAZEL AVENUE OVERCROSSING

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 1.6 KM EAST OF WHITE
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF
LATROBE ROAD UNDER

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 1.7 KM NORTH OF THE 50, 99 AND
51 SEPARATION TO 0.6 KM SOUTH OF THE
MARCONI AVENUE OVERCRO

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM MACK ROAD
OVERCROSSING TO 1.1 KM NORTH OF
FLORIN ROAD OVERCROSSING

Description 

WIDEN AND RESURFACE ROADWAY

RESTRIPE NEW EASTBOUND LANE

RESURFACE PORTLAND CEMENT CONCRETE

SEAL BRIDGE DECKS

CLEAN AND TREAT BRIDGE DECKS

WIDEN EXISTING HIGHWAY

Type Of Work
MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

CONTRACTORS CHEMICAL INC

TRUESDELL CORPORATION OF

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO CA 95828

WATSONVILLE CA 95077

SACRAMENTO CA 95828

HAYWARD CA 94545

TEMPE AZ 85282

SACRAMENTO CA 958276830

(916)381-0911

(831)724-1011

(916)381-0911

(510)783-5631

(602)437-1711

(916)386-5900

NOVOTO, RYAN

SPECTOR, PETE

WALKER, CLAY

EISSA, SAMI

OLGUIN, JORGE

SMITH, GLEN

Resident
Engineer

(916) 858-8628

(530) 621-0986

(916) 263-4927

(916) 263-4929

(916) 263-7457

(916) 263-4919

 $2,061,288

 $1,509,449

 $3,796,066

 $746,175

 $418,418

 $4,874,710

Bid + CCOs

 $778,530

 $969,362

 $1,019,971

 $318,474

 $0

 $1,410,715

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/20/06

11/14/06

11/27/06

05/19/06

04/27/07

09/25/06

Awarded

12/06/06

12/01/06

12/19/06

06/01/06

05/11/07

10/16/06

Approved

08/13/07

06/22/07

07/16/07

12/07/06

07/30/07

Est Comp

 40%

 55%

 49%

 85%

 0%

 39%

%Time

 38%

 64%

 27%

 42%

 0%

 29%

% Work 

 

 

 

 

 

 

Message

03-2E1404

03-2E1504

03-1E6804

03-0E1704

03-1E4504

03-2E1204

Contract 

ACNH-P050-(112)E

  

  

  

  

ACNH-P099-(506)E

--()

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

20 LIGHT SKY COURT

P O BOX 50085

20 LIGHT SKY COURT

3130 DEPOT ROAD

1310 W 23RD STREET

P O BOX 276830

11355 SANDERS DRIVE

3065 BLAIR AVE

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3951 PERFORMANCE
DRIVE, SUITE E

3855 NORTH FREEWAY
BLVD., STE. 120

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

03District

03-SAC-160-5.9/20.9

03-SAC-5501-/0

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

03-SUT-20-5.2/14

03-SUT-20-16.7/17

Fed Aid

HA21

HA13

HA23

HA23

HM1A

HA25

Pgm Code
IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE TRANSPORTATION LABORATORY

IN SIERRA COUNTY ON ROUTE 49 AT
DEVILS CANYON AND CHARCOAL RAVINE

IN SIERRA COUNTY NEAR DOWNIEVILLE AT
1.6 KM SOUTH OF UNION FLAT CAMPGROUND

IN SUTTER COUNTY NEAR YUBA CITY  FROM
0.2 MILE EAST OF WEST BUTTE ROAD TO
0.2 MILE EAST OF HUMPHREY ROAD

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

Description 

REPLACE BRIDGE CONTROL HOUSES

SAFETY REPAIRS AND NEW BUILDING

RECONSTRUCT EMBANKMENT

REPLACE ROCK SLOPE PROTECTION

REPLACE ASHALT CONCRETE SURFACING

PLANTING AND IRRIGATION

Type Of Work
TABER CONSTRUCTION COMPANY

DUAL CAL BUILDERS INC

MEYERS EARTHWORK INC

MEYERS EARTHWORK INC

CENTRAL VALLEY ENGINEERING AND

VIKING CONSTRUCTION COMPANY

Contractor

MARTINEZ CA 94553

CARMICHAEL CA 95609

REDDING CA 96049

REDDING CA 96049

ROSEVILLE CA 95678

RANCHO CORDOVA CA 95741

(925)682-6133

(916)974-2853

(530)365-8858

(530)365-8858

(916)791-1609

(916)852-5530

FEUSI, ROBERT

WHEELER, GLEN

DEMARTINI, MARK

DEMARTINI, MARK

GEESEY, DUANE

JANET SAGER

Resident
Engineer

(916) 263-4926

(530) 822-4407

(530) 271-6173

(530) 271-6173

(530) 682-6700

(916) 263-4912

 $4,530,498

 $4,692,770

 $425,350

 $327,955

 $634,157

 $503,242

Bid + CCOs

 $4,373,205

 $2,003,184

 $0

 $0

 $0

 $580,248

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/18/05

08/31/06

12/12/06

12/12/06

04/09/07

10/21/05

Awarded

07/28/05

09/13/06

01/12/07

01/12/07

04/27/07

11/08/05

Approved

06/25/07

12/05/07

03/14/07

02/22/07

05/29/07

Est Comp

 100%

 53%

 0%

 0%

 0%

 0%

%Time

 96%

 43%

 0%

 0%

 0%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

 

PLANT EST
SATIS

Message

03-437204

03-2C84U4

03-2E3304

03-2E3404

03-2M4004

03-4C3904

Contract 

ACST-S160-(021)E

  

ACST-43B4-(004)E

ACST-43B4-(004)E

  

  

  S1-60 0-(1E)

  

  43-B4 9-(4E)

  43-B4 0-(4E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 1309

P O BOX 1160

P O BOX 493730

P O BOX 493730

216 KENROY LANE

P O BOX 1508

3855 NORTH FREEWAY
BLVD., STE. 120

1315 YUBA STREET

124 CLYDESDALE COURT,
UNIT A

125 CLYDESDALE COURT,
UNIT A

1001 NORTH BEALE ROAD

3855 NORTH FREEWAY
BLVD. STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-SUT-99-28.6/30.9

03-YOL-16-35.2/35.4

03-YOL-80-5.8/7.2

03-YOL-80-9.2/9.3

Fed Aid

HA21

HE13

HA22

HB1

HA23

HA42

Pgm Code
IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN SUTTER COUNTY IN AND NEAR  YUBA
CITY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR WOODLAND AT
COUNTY ROAD 93 FROM 4.6 KM EAST OF
ROUTE 505 TO 5.3 KM EAST OF ROUTE 505

IN YOLO COUNTY NEAR WEST SACRAMENTO
AT VARIOUS LOCATIONS

IN YOLO COUNTY IN WEST SACRAMENTO AT
0.1 KM EAST OF ENTERPRISE  BOULEVARD
UNDERCROSSING

Description 

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

PAVEMENT REHABILITATION

WIDEN ROADWAY

REPAIR EMBANKMENT

REINFORCE EMBANKMENT

Type Of Work
GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

DE SILVA GATES CONSTRUCTION

MC GUIRE AND HESTER

SIERRA EQUIPMENT RENTAL INC

YUBACON INC

Contractor

MARTINEZ CA 94553

SACRAMENTO CA 958276830

DUBLIN CA 94568

OAKLAND CA 94603

GLENN CA 95943

DIAMOND SPRINGS CA 95619

(925)372-8000

(916)386-5900

(925)829-9220

(510)632-7676

(877)503-6300

(530)295-5890

GEESEY, DUANE

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

HAMM, JEFF

GHASSEMI, MOHSSEN

OLGUIN, JORGE

Resident
Engineer

(530) 741-4170

(530) 634-7678

(530) 682-6700

(916) 263-5625

(916) 263-5648

(916) 263-5459

 $6,394,438

 $8,746,011

 $12,148,418

 $923,126

 $2,432,134

 $339,701

Bid + CCOs

 $6,261,628

 $6,555,864

 $0

 $852,270

 $2,190,867

 $61,912

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/20/05

06/28/06

04/03/07

11/21/06

09/27/06

11/17/06

Awarded

09/28/05

07/14/06

04/19/07

12/19/06

10/04/06

12/08/06

Approved

06/14/07

08/15/07

05/30/07

07/15/07

06/25/07

Est Comp

 93%

 59%

 0%

 84%

 59%

 38%

%Time

 98%

 74%

 0%

 92%

 90%

 18%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-0A1314

03-1A4314

03-1A9104

03-0E3904

03-2E4104

03-4C8504

Contract 

ACNH-P020-(138)E

  

ACST-X101-(123)E

ACST-P016-(031)E

ACIM-43A8-(004)E

  

--()

  

  X1-01 1-(3E)

  P0-16 0-(1E)

--()

  

  

  

--()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 276830

P O BOX 2909

9009 RAILROAD AVENUE

8176 ROAD 44

P O BOX 3176

555A W. ONSTOTTE ROAD

1315 YUBA STREET

1351 YUBA STREET

3951 PERFORMANCE DR.,
SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE DR.,
STE. C

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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03District

 $308,054 $142,288,723 $385,361,485

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-16.1/25.8

03-YUB-70-18.9/20

03-YUB-5503-/0

Fed Aid

HM1A

HB4N

HM1A

HB1

HA12

Pgm Code
IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN
STREET TO HOOPER STREET

IN YUBA COUNTY NEAR MARYSVILLE FROM
0.9 MILE SOUTH TO 1.9 MILES NORTH OF
SILVA AVENUE AND FROM 4.9 MILES SOUTH
TO 1.0 MILE NORTH O

IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

Description 

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

RESURFACE ASPHALT CONCRETE

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

Type Of Work
MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

RON HALE CONSTRUCTION INC

BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

Contractor

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

SHASTA LAKE CA 96019

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

(916)355-8101

(530)742-5141

(530)275-7844

(530)742-5141

(916)372-2190

RIVERA, FERNANDO

ROUSE, JOE

COPPIN, TED

COPPIN, TED

THURMAN, ANTHONY

Resident
Engineer

(530) 741-4170

(530) 682-3683

(530) 682-6584

(530) 682-6584

(530) 634-7682

 $1,881,227

 $2,252,788

 $343,054

 $2,394,018

 $3,641,396

Bid + CCOs

 $1,691,115

 $31,391

 $0

 $471,251

 $3,622,196

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month
05/23/06

08/29/06

04/13/07

06/30/06

04/06/06

Awarded

06/09/06

09/12/06

04/30/07

07/14/06

04/21/06

Approved

06/20/07

09/14/07

10/03/07

07/26/07

Est Comp

 96%

 15%

 0%

 10%

 0%

%Time

 89%

 1%

 0%

 20%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

Message

03-2M1004

03-401804

03-2M4304

03-4A5704

03-3C0604

Contract 

  

ACST-P065-(086)E

  

  

  

  

  P0-65 0-(6E)

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

SWPPP

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

P O BOX 795

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

1315 YUBA STREET

1315 YUBA STREET

1001 NORTH BEALE ROAD

1315 YUBA STREET

1315 YUBA STREET

Accepted

Location
Storm Water
Plan



03-0E6704

03-2M1904

03-3C2004

03-3822V4

03-0E3304

03-0E3404

03-1A97W4

03-3555U4

03-4C1104

03-2M5204

03-2M5804

03-2M6104

03-4C2504

03-2M4504

03-1E2304

03-1A5304

03-1E7804

03-0A6324

03-3C5104

03-291014

03-290904

03-0A4104

Contract

03-BUT-70-12.7/16.7

03-BUT-99-6.1/37.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-9.7/12.7

03-COL-5-19.1/22.5

03-COL-20-33.1/39.4

03-ED-50-16.7/18.1

03-ED-50-18.5/0

03-ED-50-34.2/0

03-ED-50-60.5/66.5

03-ED-50-32.2/39.7

03-ED-89-16.6/16.7

03-GLE-32-.1/1.2

03-GLE-162-76.7/0

03-NEV-20-/4.1

03-NEV-80-28.0/0

03-NEV-80-2.5/5.6

03-NEV-174-6.3/9.1

03-NEV-267-/2.8

03-PLA-28-10.2/11

03-PLA-49-3.2/7.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-0A6004

03-367814

03-2C2104

03-3C7004

03-1C9724

03-0E0604

03-1E7204

03-0E7304

03-1E3604

03-4C2904

03-2E1404

03-2E1504

03-0E1804

03-1E7704

03-0E8404

03-2E1304

03-1E6804

03-0E1704

03-1E4504

03-2E1204

03-437204

03-2C84U4

Contract

03-PLA-80-14.3/33.3

03-PLA-80-/2

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-267-7.4/8.6

03-PLA-5711-/0

03-SAC-5-25.4/34.3

03-SAC-16-4.6/0

03-SAC-16-5.0/5.6

03-SAC-16-8.3/0

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-50-1.1/2

03-SAC-50-2.3/0

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-1.0/5.1

03-SAC-80-1.4/14.5

03-SAC-99-.8/33.4

03-SAC-99-17.7/19.6

03-SAC-160-5.9/20.9

03-SAC-5501-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-2E3304

03-2E3404

03-2M4004

03-4C3904

03-0A1314

03-1A4314

03-1A9104

03-0E3904

03-2E4104

03-4C8504

03-2M1004

03-401804

03-2M4304

03-4A5704

03-3C0604

Contract

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

03-SUT-20-5.2/14

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-SUT-99-28.6/30.9

03-YOL-16-35.2/35.4

03-YOL-80-5.8/7.2

03-YOL-80-9.2/9.3

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-16.1/25.8

03-YUB-70-18.9/20

03-YUB-5503-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
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03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $110,332,120

 Bid + CCO

 $44,457,649

 Work Comp

-I-



03

District

 $42,448,035

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $385,361,485  $142,288,723

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $27,712,829

 $155,458,078

 $80,577,803

 $11,280,655

 Bid + CCO

 $9,088,849

 $56,363,632

 $31,309,815

 $1,068,777

 Work Comp

District Total:

Work completed this Period:  $42,448,035

-F-

-S-

-SH-
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